SCHEDULE - Updated June 30, 2005

Date

Task

Notes




July 3 PRODUCE FLIGHT Keith McQuarrie and Paul Louen U of
T arrive in Eureka
July 4 U of Wis HSRL leaves
Madison
Jul 4-6 Load seatiners in Toronto | Including COMMS antennae
July 7 Trucks depart for Yellow
Knife with SEARCH and
CANDAC equipment
scheduled for Hercules
Flight from Yellow Knife
July 10 Trucsk arrives in Yellow CANDAC seatainers and U of Wis
Knife HSRL
July 11 DEADLINE Rai ground leveling and trenching
Site preparation
completed
July 12 SPECIAL CHARTER Jim Drummond arrives Eureka
July 14-16 Duane and Oleg load Hercules
July 16 Hercules leaves Yellow P. Mikhailov U of T
Knife D Hazen NOAA/ETL
July 16 Hercules leaves Eureka Jim Drummond leaves Eureka
July 16-17 Move seatainers from Duane Jordan
airport to near WX station | Duane Hazen, Oleg
July 17 PRODUCE FLIGHT
July 18-21 Crew works with Includes breezeway and electrical —
construction contractor to | Electrician should have some time to
install seatainer village overlap with installation crew arriving
July 20
July 22-24 Power hook-up to
seatainers
July 25 Site acceptance Jim Drummond
July 26 SPECIAL CHARTER M. Shupe , D. Hazen, P. Fogel, Igor
Razenkov
July 31 PRODUCE FLIGHT
August 1 SEARCH equipment
arrives in Montreal for
sealift
Aug 11 SPECIAL CHARTER CANDAC charter take out setup crew
August 15 PRODUCE FLIGHT
August 28 PRODUCE FLIGHT
September 1 | Sealift arrives in Eureka No MSC help

September 1

CLD-Sat Launches

September 18

PRODUCE FLIGHT

First opportunity for
SEARCH/CANDAC scientists to be
on site to play with new installation?







